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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 

RECORDS CENTER REGION 5 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #36 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude:-86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Ritchotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Kim Cussen, United Water 
Stan Rigney, IDEM 
Randy Braun, IDEM 
Maupin Natalie, IDEM 
Eric Kaufman, Marion County Health Department 
Jason Ravenscroft, Marion County Health Department 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carlson, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U.S. EPA 
Rex Osborn, IDEM 
Gabriele Hauer, IDEM 
Max Michael, IDEM 
Deirdre Wyatt, IDEM 

From: Verrneta Simon, On-Scene Coordinator 

Date: 12/27/2011 

Reporting Period: 12/19/2011 -12/23/2011 

1. Introduction 

1.1 Background 

Site Number: B5YS Contract Number: 

D.O. Number: Action Memo Date: 9/30/2010 

Response Authori ty: CERCLA Response Type: PRP Oversight 
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Response Lead: 

NPL Status: 

Mobilization Date: 

Demob Date: 

CERCLIS ID: 

ERNS No.: 

FPN#: 

PRP 

Non NPL 

4/6/2011 

INN0051050501 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notif ication: 

Reimbursable Account #: 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP 1 

2.1.2 Response Actions to Date 

On December 19, 2011, Midwest hauled off 4 loads (20,680 gal) of oily wrater from the Tank 51 frac tank 
and primary separator pit to the United Waste Water Inc. facility in Cincinnati, OH. 

• Midwest hauled off (19) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in 
Indianapolis, IN. 

• Midwest hauled off (36) 30 cyd roll-off boxes of solidified sludge to Southside Landfill in 
Indianapolis, IN. 

• Midwest received (4) 25 ton loads of sawdust solidification media from Koetter & Smith Inc. in 
Borden, IN. 

• Midwest received (6) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest received (2) 25 ton loads of lime solidification media from Mintec. 
• Midwest continued solidification activities in the east million gallon bunker tank with two long-reach 

excavators, a large-bucket excavator and sawdust, lime, and wood pulp solidification media. 
• Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp 

solidification media. 
• EQ continued pumping Tank 51 liquid contents into a solidification box and mixing it with wood pulp 

and the remaining TerraBond solidification media. 
• EQ hauled off (6) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, IN. 
• EQ received (1) 50,000 pound load of wood solidification media from Appleton Papers, Inc. in 

Dayton, OH. 
• Roger Ward Engineering was on site continuing survey work to help them prepare their long term 

stormwater management plan. 

On December 20, 2011, Midwest hauled off 1 load (6,200 gal) of oily water from the primary separator pit 
to the United Waste Water Inc. facility in Cincinnati, OH. 

• Midwest hauled off (5) 30 cyd roll-off boxes of solidified sludge to Southside Landfill in Indianapolis, 
IN. 

• Midwest received (1) 25 ton load of sawdust solidification media from Koetter & Smith Inc. in 
Borden, IN. 

• Midwest received (7) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest received (2) 25 ton loads of lime solidification media from Mintec. 
• Midwest continued solidification in the east million gallon bunker tank with two long-reach 
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excavators, a large-bucket excavator and sawdust, lime, and wood pulp solidification media. 
• Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp 

solidification media. 
• EQ continued pumping Tank 51 liquid contents into a solidification box and mixing it with paper pulp 

and the remaining TerraBond solidification media. 
• EQ hauled off (1) 20 cyd roll-off box of solidified sludge to Southside Landfill in Indianapolis, IN. 
• EQ received (2) 50,000 pound loads of wood solidification media from Appleton Papers, Inc. in 

Dayton, OH. 
• Trihydro discharged approximately 16,524 gal of northeast area stormwater treated by the GAC 

system to Oil Creek. 

On December 21,2011, Midwest hauled off 2 loads (12,400 gal) of oily water from the northeast area to 
the United Waste Water Inc. facility in Cincinnati, OH. 

• Midwest hauled off (30) 30 cyd roll-off boxes and (17) 20 cyd roll-off boxes of solidified sludge to 
Southside Landfill in Indianapolis, IN. 

• Midwest received (7) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest continued solidification in the east million gallon bunker tank with two long-reach 
excavators, a large-bucket excavator and sawdust, lime, and wood pulp solidification media. 

• Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp 
solidification media. 

• EQ continued pumping Tank 51 liquid contents into a solidification box and mixing it with paper pulp 
and the remaining TerraBond solidification media. 

• EQ hauled off (5) 20 cyd roll-off box of solidified sludge to Southside Landfill in Indianapolis, IN. 
• The wood pulp solidification media source that both Midwest and EQ are using (Appleton Papers, 

Inc.) will be shutting down for the holidays. As a result, EQ will not return on site until January 3, 
2012. 

• Trihydro posted the revised Tank 51 Work Plan on their Project Direct website for U.S.EPA review. 
• AVS personnel were on site. Per Trihydro, once site waste removal/cleaning activities have 

concluded, Trihydro plans to have AVS on site to re-clean the site stormwater sewer system. 

On December 22, 2011, Midwest hauled off 6 loads (35,900 gal) of oily water from the northeast area and 
Tank 51 containment. 5 loads (30,500 gal) to United Waste Water Inc.'s facility in Cincinnati, OH. 1 load 
(5,400 gal) to Clean Water Limited.'s Cherokee Drive facility in Dayton, OH. 

• Midwest hauled off (20) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in 
Indianapolis, IN. 

• Midwest received (6) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest received (2) 25 ton load of sawdust solidification media from Koetter & Smith Inc. in 
Borden, IN. 

• Midwest continued solidification in the east million gallon bunker tank with two long-reach 
excavators, a large-bucket excavator and sawdust, lime, and wood pulp solidification media. 

• Midwest continued solidification in the solidification pits with sawdust, lime, and wood pulp 
solidification media. 

• Trihydro discharged approximately 19,336 gal of northeast area stormwater treated by the GAC 
system to Oil Creek. 

• A conference call took place regarding the next steps for the bunker tanks, with attendees including: 
OSC Verneta Simon, Shauna Ross (START), Steve Flemming (Safety Kleen), Gary Risse 
(Trihydro), and Tim Gunn (Trihydro). Agreements made include: 

• A structural engineer should be consulted to inspect the west wall of the west million gallon 
bunker tank in order to determine if the approximate 1 -ft thick sludge layer on the floor of the 
tank may have to remain in place. 

• Attempts should be made to access remaining west million gallon bunker tank sludge using a 
long-arm excavator from the north end. 

• Efforts should be made to pressure wash the bunker tank walls 
• Trihydro will provide volume estimates for any sludge remaining in the tanks due to being 

inaccessible. 
• Holes will likely be drilled in the floors of the bunker tanks as a means of percolation. 
• Due to both bunker tanks being removed, backfilling of both will be required to prevent 

pooling, health and safety issues, attractive nuisance, etc. 
• Trihydro agreed to collect two 5-point composite samples: one from the west million gallon 

bunker tank and one from the east million gallon bunker tank. Samples will be analyzed for 
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TCLP VOCs, SVOCs, Metals, and PCBs. 
• Trihydro will provide bunker tank plans in writing. 
• Trihydro will have Roger Ward Engineering put together a summary of plans/options for 

U.S.EPA, which should be ready in early January 2012. 
• Trihydro will provide depth to the City of Indianapolis stormwater sewer and depth to 

groundwater measurements. 
• Trihydro collected two five-point composite bunker tank sludge samples. 

On December 23, 2011, Midwest conducted a general site cleanup on the paved roadway surfaces on site 
and cleaned out their vac truck. 

• Trihydro discharged approximately 7,000 gal of northeast area stormwater treated by the GAC 
system to Oil Creek. 

• Midwest cleaned site roadways and removed sediments from some site manholes. 
• Midwest constructed a soil berm around west wall of the west million gallon bunker tank to prevent 

stormwater infiltration from the ground surface. 
• Trihydro/Midwest will be back on site on December 27, 2011 to resume site activities. 

The wood pulp and sawdust solidification materials are reclaimed/recycled products. As of December 23, 
2011, approximately 11,700,000 pounds of wood pulp solidification media, 1,800 tons of sawdust 
solidification media have been used to solidify sludge. Additionally, 860 tons of lime solidification media 
and 45 tons of TerraBond solidification media had been used to solidify waste sludge. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

liVaste Stream 

Oily Water 

Stormwater 

rank 51 Containment 

rotes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

Quantity 

4,189,907 gallons 

424,956 gallons 

452,051 gallons 

11,935 gallons 

23,600 cyd 

200 cyd 

588,665 gallons 

Discharge 

X 

Treatment 

X 

X 

X 

X 

X 

Disposai 

X 

2.2 Planning Section 

2.2.1 Anticipated Activities 

• Increase the number of contractors on site to expedite site cleanup. 

2.2.1.1 Planned Response Activities 
None 
2.2.1.2 Next Steps 
U.S. EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 
None 

2.3 Logistics Section 
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Not applicable. 

2.4 Finance Section 

2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 

2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 

3. Participating Entities 

3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Marion County Health Department 

4. Personnel On Site 

START Contractor 
Trihydro 
Midwest (subcontractor to Trihydro) 
EQ (subcontractor to Trihydro) 
Roger Ward Engineering (subcontractor to Trihydro) 

5. Definition of Terms 

ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Addit ional sources of information 

6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 

For additional information, please refer to the documents section at www.epaosc.org/esi 
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